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Mr. Martin Hestmark 
U. S. Environmental Protection Agency, Region VlIt 
ATIN: Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500,8WM-C 
Denver, Colorado 80202-2405 

Mr. Joe Schieffelin, Unit Leader 
Hazardous Waste Control Program 
Colorado Department of Public Health and Environment 
4300 Cheny Creek Drive South 
Denver, Colorado 80222-1530 

Gentlemen: 

A s  per Part 42, Extensions, of the Liter; gency Agreemmt (IAG), we request a schedule 
extension for Operable Unit 1 (OU1, 88 1 Hillside). This request is to extend the milestones 
beyond the Corrective Action DecisiodRecord of Decision (CAD/ROD). The length of the 
OU1 requested extension is consistent with past extensions for the milestones through the 
CAD/ROD. As per Paragraph 222(Dj, a "good cause" for an extension is a delay caused by the 
grant of an extension in regard to earlier milestones. 

We request that the following milestones and proposed schedules be approvcd: 

I n t c w  ncv Arrcemenl Current I n t e w  ncy Arreement Revised Interagencv 
Mi iest one Dale Agreement Date 

Draft Title II Design 

Final TiUe 11 Design 

July 5, 1995 

October 3, 1995 

Begin Corrective Actiotu' M a y 7 ,  1996 
Remedial Action Construction 

November 30, 1996 

February 28, 1997 

October 3, 1997 

Complete Corrective Action/ Novernbcr 4, 1997 April 2, 1999 
Remedial Action Construction 

Submit Performance Summary Fcburary 10, 1993 July 9, 1999 
_. 

3ef Ltr. # 
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: k Department of Energy (DOE) recognizes that the “No Action” alternative currently 
presented in the Proposed Plan would eliminate the listed milestones, in addition to the 
Z3W/ROD Workplan which is not listed. However, at this time, DOE only requests the 
I-heduie extension since the final “No Action” decision has not been made. 

If you have any questions, please contact Dave George at 966-5669. 

Sincerely, 

*& Steven W. Slaten 
IAG Project Coordinator 
Environmental Restoration 

c: 
! . kiencan, EM-453, HQ 
J. Ahlquist, EM-452, HQ 
C. Gesalman, EM-453, HQ 
D. George, ERMSA, RFFO 
A. Primrose, EG&G 
Admin Record, EG&G 


